



















Name of WP	Duration	WP Leader	Deliverables		
WP 1- Set up	1-2	FFU	D1-Kick off		
WP 2-JCP	2-24	FFU	D2- JCP		
			D3- Steering group & Secretariat		
WP 3	2-24	FFU	D4- 5 National desks		
National Desks		CSTM	D5- 5 National		
National		BI	consultations and hearings		
consultations		CESI	D 6- 8 country reports		
		SE-F			
		SE-F			

## Workpackages 4-6

Name of WP	Duration	WP Leader	Deliverables
WP 4- Transnational exchange	Month 12	CESI	D7-Dissemination Workshop Italy
0	Month 18	SE-F	D8-Dissemination Workshop Slovenia
WP 5-Critical factors	14-26	Task 1 CSTM	D9 -Guidelines
for success.			D10- Comparative Survey
Final international		Task 2 FFU	D11- Intern. conference
conference		1058 2 11 0	D12- Proceedings conference
			D 13 CD Rom
WP 6	23-26	FFU	D 14- Policy recommendations
Lessons for policy		CSTM	D 15- Dissemination Brochure
r			D 16- scientific report

Workpackages 7-9					
Name of WP	Duration	WP Leader	Deliverables		
WP 7 Realise- Forum Platform	2-26	BE-Agentur	D 17- Platform D 18- 3 E- newsletters D 19- 2 virtual meetings		
WP 8 Common Dissemination activities		FFU	Abstracts and updating Project presentations, etc.		
WP 9 Management	1-26	FFU	D 20 project Meetings Reports to the EC		

